
MINUTES 
WATERFORD SCHOOL BUILDING COMMITTEE 

SPECIAL MEETING AND TOUR OF GREAT NECK PROJECT 
TUESDAY, MAY 19, 2009 

 
 
Prior to the Special Meeting, the School Building Committee had the opportunity to tour 
the Great Neck School site.  The following individuals were present:  Mark Allen; Ken 
Biega; Genaro Carrero; Pat Fedor; Joe Giacobbe; Al Jacunski; John Koning; Gus Kotait; 
Jay Miner; James Norton; Larry Schilling; Alan Wilensky 
 
 
PRESENT: John Koning, Jody Nazarchyk, James Norton, Alan Wilensky 
 
ABSENT: Michael Cannamela, Mark Hanson, Jonathan King 
 
STAFF: Randall H. Collins, Superintendent of Schools; James Miner, III, Director of 

Building & Grounds; Glenda Dexter, Principal, Quaker Hill Elementary 
School, Patricia Fedor, Principal, Southwest Elementary School; Nancy 
Macione, Principal, Oswegatchie Elementary School, Tracie Sneed, 
Recording Secretary 

 
I. ESTABLISHMENT OF A QUORUM AND CALL TO ORDER 
 
 Acting Chairman, Alan Wilensky, established a quorum and called the meeting to order 

at 6:02 p.m. 
 
II. RECOGNITION OF VISITORS/PUBLIC COMMENT 
 
 Mark Allen, O&G Industries; Kenneth Biega, O&G Industries; Joe Giacobbe, O&G 

Industries; Gus Kotait, O&G Industries; W. Albert Jacunski, Jacunski Humes, LLC; 
Larry Schilling, O&G Industries 

 
III. CORRESPONDENCE/INFORMATIONAL ITEMS 
 
 The June 16, 2009 meeting is rescheduled to WEDNESDAY, June 17, 2009 at 6:00 PM. 
 
IV. SUPERINTENDENT’S REPORT 

 
Dr. Collins stated that he approved payment for the Building Application for the new 
Great Neck School which is mandated by the State of Connecticut. 
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V. CONSENT AGENDA 
 

EARLY CHILDHOOD LEARNING CENTER CHANGE ORDERS 
1. Credit change order #2—Stamford wrecking in the amount of credit ($7,024.00) 

Net change:  credit ($7,024.00) 
 

MOTION #1: That the Waterford School Building Committee 
approves the Early Childhood Learning Center Change 
Order as presented. 

 Nazarchyk, Koning – Unanimous 
 

OSWEGATCHIE CHANGE ORDERS 
1. ASI #156 – Kobyluck Construction.  Change handicap access route from Bitumen 

Concrete surface to Concrete in the amount of $16,755.00 
Net change:  $16,755.00 

2. Drwg L1.4 – Kobyluck Construction. Cost for paved play area size revision in the 
amount of $31,554.65 
Net change:  $31,554.65 

3. Kittredge Equipment.  Supply small wares listing and quotation in the amount of 
$8,142.01 
Net change:  $8,142.01 

4. Drwg C5.0: Kobyluck Construction.  Roof leader drain connecting pipe Cast Iron hub 
option in the amount of $33,556.60 
Net change:  $33,566.60  

 
MOTION #2: That the Waterford School Building Committee 

approves the Oswegatchie School Change Orders as 
presented. 

 Nazarchyk, Norton – Unanimous 
 

QUAKER HILL CHANGE ORDERS 
1. M.E. O’Brien & Sons, Inc.  Playground equipment including installation in the 

amount of $76,255.00. 
Net change:  $76,255.00 

2. P&D Reconciled Change Orders:  Reconcile P&D’s contract due to disagreement in 
contract items and pricing.  The summary of items is attached in the amount of 
$41,411.76   
Net change:  $41,411.76 

 
MOTION #3: That the Waterford School Building Committee 

approves the Quaker Hill School Change Orders as 
presented. 

 Nazarchyk, Norton – Unanimous 



Waterford School Building Committee  May 19, 2009    Page 3 
 
 

VI. QUAKER HILL SCHOOL 
 

Architect’s Report Quaker Hill School:  Jacunski Humes, LLC 
 
Mr. Jacunski reported that Mr. Wagner requested that the two-lane access road and 
parking area by the tennis court be changed to a one-way road with no parking.  Mr. 
Jacunski also indicated that a fence will be installed by the little league field. 
 
Construction Manager’s Report Quaker Hill School:  O&G 
 
Mr. Kotait reported that he will be transitioning the project management to Joe Giacobbe. 
 
1. Discussion and possible action on request by the Director of Food Service to purchase 

a Robot Coupe Food Processor for Quaker Hill School in the amount of $845.00 to 
Warehouse Store Fixture Co. 

 
MOTION #4: That the Waterford School Building Committee 

approves the request to purchase a Robot Coupe Food 
Processor for Quaker Hill School in the amount of 
$845.00 from Warehouse Store Fixture Co. 

 Nazarchyk, Koning – Unanimous 
 

VII. OSWEGATCHIE SCHOOL 
 

Architect’s Report Oswegatchie School:  Jacunski Humes, LLC 
 
Mr. Jacunski reported that everything was coming along nicely.  He hopes that the 
School Building Committee likes the Media Center. 
 
Construction Manager’s Report Quaker Hill School:  O&G 
 
1. Monthly Progress Report #15 
 

The sign has been installed.  All exterior doors have been painted green.  They are 
working on sight lights and sidewalks.  The gymnasium bleachers and padding have 
been installed.  The rubber flooring in the cafeteria and the kitchen equipment has 
been installed.  The abatement and demolition is scheduled to begin on July 6, 2009.  
Once the demolition is complete, the bus loop can be completed. 
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2. Discussion and possible action on bid package 4.01 - Playground Equipment  
 

Three bids were received.  The lowest bid suggested substitute equipment.  O’Brien 
& Sons’ bid includes the extra equipment and moving equipment to Cohanzie.  They 
can meet the installation schedule. 
 

MOTION #5: That the Waterford School Building Committee awards 
bid package 4.01 – Playground Equipment to O’Brien 
& Sons in the amount of $184,396.00. 

 Nazarchyk, Koning – Unanimous 
 

3. Discussion and possible action on proposal for moving of existing furniture and 
equipment. 

 
Nationwide submitted a proposal which includes an extra day, total of 4 days, to 
account for any variables. 
 

MOTION #6: That the Waterford School Building Committee 
approves the proposal submitted by Nationwide Moving 
& Storage in the amount of $17,506.00. 

 Nazarchyk, Norton – Unanimous 
 
3. That the Waterford School Building Committee correct the bid award to 

Equipment Environments reducing the amount by $1,662 for a total of 
$63,218.40 

 
MOTION #7: That the Waterford School Building Committee amends 

the bid award to Equipment Environments by $1,662 
for a total of $63,218.40. 

 Nazarchyk, Norton (no vote taken) 
 
MOTION #8: That the Waterford School Building Committee amends 

the total bid award to Equipment Environments 
from$63,218.40 to $62,498.40. 

 Koning, Norton – Unanimous 
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5. That the Waterford School Building Committee correct the bid award to John 

Watts Associates to increasing the amount by $331.00 for a total of $46,545.01 
 

MOTION #9: That the Waterford School Building Committee amends 
the bid award to Watts Associates by $331.00 for a total 
of $46,545.01. 

 Nazarchyk, Koning (no vote taken) 
 
MOTION #10: That the Waterford School Building Committee amends 

the total bid award to Watts Associates from $46,545.01 
to $49,701.01. 

 Nazarchyk, Norton – Unanimous 
 
VIII. GREAT NECK SCHOOL 
 

Architect’s Report Great Neck School:  Jacunski Humes, LLC 
 
Mr. Jacunski reported that they are working with O&G and trying to keep up so as 
not to slow them down. 
 
Construction Manager’s Report Quaker Hill School:  O&G 

 
Building permit received on 05/08/2009.  Well drilling continues; 10 are complete; it 
is a very tough site.  Footings are in for Building A.  Approximately one month away 
from erecting steel.  Out to bid on security system. 
 

IX. OLD BUSINESS 
 

1. Approval of April 21, 2009 Minutes  
MOTION #11: That the Waterford School Building Committee 

approves the minutes of the April 21, 2009 Regular 
meeting. 

 Nazarchyk, Koning – Unanimous 
 

2. Approval of April 28, 2009 Minutes  
 
MOTION #12: That the Waterford School Building Committee 

approves the minutes of the April 28, 2009 Special 
meeting. 

 Nazarchyk, Norton – Unanimous 
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3. Approval of May 12, 2009 Minutes  
 
MOTION #13: That the Waterford School Building Committee 

approves the minutes of the May 12, 2009 Special 
meeting. 

 Nazarchyk, Norton – 3-0-1 
 
 In Favor: Koning, Nazarchyk, Norton 
 Opposed:  0 
 Abstentions: Wilensky 
 

 
 
X. NEW BUSINESS 
 

None 
 

XI. BILL LIST – ATTACHED 
 

MOTION #14: That the Waterford School Building Committee 
approves the bill list as presented. 

 Nazarchyk, Koning – Unanimous 
 
XII. ADJOURNMENT 
 

MOTION #15: That the Waterford School Building Committee 
adjourns the Special Meeting at 6:50 p.m. 

 Nazarchyk, Koning – Unanimous 
 
 
 

Respectfully Submitted, 
 
 
 

Tracie Sneed 
Recording Secretary 
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X. Bill List May 19, 2009 
  

PPrroojjeecctt    
##115522--  

SScchhooooll  SSttaaggee  VVeennddoorr  DDeessccrriippttiioonn  IInnvvooiiccee##  AAmmoouunntt  

00009988  CCLLMMSS  22  NNeeww  EEnnggllaanndd  
FFiittnneessss  

FFiittnneessss  eeqquuiipp  IINN2200773322  $$1133,,447700..0000  

00009988  CCLLMMSS  22  GGeenneerraall  WWooooddccrraafftt MMiisscc.. hhaarrddwwaarree 3355226622  $$55..4422 
00009988  CCLLMMSS  22  GGeenneerraall  WWooooddccrraafftt  MMiisscc..  wwoooodd  

ssuupppplliieess 
3355446600  $$8844..8844  

00009999  QQHH  nn//aa  WWaatteerrffoorrdd  BBdd  ooff  EEdd  CCuusstt//mmaaiinntt  
oovveerrttiimmee 

55//1133//0099  $$555555..3388  

00009999  QQHH  nn//aa  JJaaccuunnsskkii  HHuummeess  AAddddiittiioonnaall  
SSeerrvviicceess  

0099110022  $$11,,115500..0000  

00009999  QQHH  nn//aa  LLoowweess  EElleeccttrriiccaall 11119955663388  $$4477..4411 
00009999  QQHH  nn//aa  CCLLSS  EElleeccttrriiccaall SS88669922779944..000011  $$1155..1122 
00009999  QQHH  nn//aa  CCLLSS  EElleeccttrriiccaall SS88669900339999..000011  $$9944..2299 
00009999  QQHH  nn//aa  CCLLSS  EElleeccttrriiccaall SS88668899885599..000011  $$113300..0044 
00009999  QQHH  nn//aa  CCLLSS  EElleeccttrriiccaall SS88669922774444..000011  $$2233..1199 
00009999  QQHH  nn//aa  CCLLSS  EElleeccttrriiccaall SS88669922777766..000011  $$99..5500 
00009999  QQHH  nn//aa  PPaaddggeetttt  &&  SSoonnss  RReettuurrnn  lliifftt  ffrr  

QQHH ttoo WWHHSS 
9966552277  $$110000..0000  

00009999  QQHH  nn//aa  CCaarruussoo  SShhuurree PPGGXX2244 118844992222  $$440022..8855 
00009999  QQHH  nn//aa  HHoommee  DDeeppoott MMiisscc.. ssuupppplliieess 44002255224444  $$110044..3311 
nn//aa  OOSSWW  nn//aa  JJaaccuunnsskkii  HHuummeess  AAddddiittiioonnaall  

sseerrvviicceess 
0099009911  $$77,,440088..5500  

nn//aa  OOSSWW  nn//aa  JJaaccuunnsskkii  HHuummeess  AAddddiittiioonnaall  
SSeerrvviicceess 

0099110033  $$66,,660000..0000  

nn//aa  OOSSWW  nn//aa  JJaaccuunnsskkii  HHuummeess  PPrrooffeessssiioonnaall  
SSeerrvviicceess 

0099009900  $$1122,,882255..0000  

nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511332200004444004433  $$11,,556655..4411 
nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511112288778844006633  $$8800..4477 
nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511778899888822000088  $$4466..2233 
nn//aa  OOSSWW  nn//aa  CCLL&&PP  UUttiilliittiieess 5511220088004444000088  $$33,,331144..3366 
nn//aa  OOSSWW  nn//aa  OO&&GG  CCoonnssttrruuccttiioonn  

MMggmmtt SSvvcc 
0000001177  $$7700,,553355..0000  

nn//aa  OOSSWW  nn//aa  EEaasstteerrnn  EEnneerrggyy  
SSeerrvviiccee  

PPlluummbbiinngg//hhvvaacc  0000001144  $$8811,,220055..0066  

nn//aa  OOSSWW  nn//aa  CCoonnnneeccttiiccuutt  
EElleeccttrriiccaall  

EElleeccttrriiccaall//tteelleeccoo
mmmmuunn 

1144  $$6633,,771133..2200  

nn//aa  OOSSWW  nn//aa  GGrreeeennwwoooodd  IInndd..  RRooooffiinngg  &&  
ffllaasshhiinngg 

NNIINNEE  $$1133,,777755..0000  

nn//aa  OOSSWW  nn//aa  BBWW  DDeexxtteerr  MMaassoonnrryy 1100  $$1199,,000000..0000 
nn//aa  OOSSWW  nn//aa  HHHHSS  MMeecchhaanniiccaall FFiirree pprrootteeccttiioonn 1133  $$88,,664455..0000 



nn//aa  OOSSWW  nn//aa  GG..  DDoonnoovvaann GGeenneerraall ttrraaddeess 0088--001155--0000001122  $$116611,,449955..9922 
nn//aa  OOSSWW  nn//aa  SS..  GG..  MMiillaazzzzoo  DDrryywwaallll  &&  

aaccoouussttiiccaall 
1111  $$1144,,332211..8855  

nn//aa  OOSSWW  nn//aa  KKiittttrreeddggee  EEqquuiipp..  FFoooodd  sseerrvviiccee  
eeqquuiipp.. 

VV  $$3311,,220011..8800  

nn//aa  OOSSWW  nn//aa  UUrrbbaann  CCoonnttrraaccttoorrss FFlloooorriinngg 77  $$8800,,886666..8855 
nn//aa  OOSSWW  nn//aa  MMaaccKKeennzziiee  PPaaiinnttiinngg PPaaiinnttiinngg 77  $$1111,,001188..1100 
nn//aa  OOSSWW  nn//aa  CCooaassttaall  SStteeeell SStteeeell 1155  $$3311,,228811..1133 
nn//aa  OOSSWW  nn//aa  WWJJ  MMoouunnttffoorrdd CCoonnccrreettee 1100  $$2211,,773399..0000 
nn//aa  OOSSWW  nn//aa  LLoocckkhheeeedd  WWiinnddooww  

CCoorrpp  
WWiinnddoowwss,,  
eennttrraanncceess 

55  $$77,,660000..0000  

nn//aa  OOSSWW  nn//aa  CCrreesstt  GGrraapphhiiccss CCooppiieess 3300--772211772233  $$7700..0011 
nn//aa  OOSSWW  nn//aa  TThhee  HHaarrttffoorrdd  

CCoouurraanntt  
AAddvveerrttiisseemmeenntt  33660099886611  $$22,,004488..7788  

nn//aa  OOSSWW  nn//aa  TThhee  DDaayy  AAddvveerrttiisseemmeenntt DD9933003366  $$779966..7700 
nn//aa  OOSSWW  nn//aa  RRooVViicc  TToowweell  

ddiissppeennsseerrss 
SS22556677002288  $$11,,114488..6622  

nn//aa  OOSSWW  nn//aa  MMDD  SStteettssoonn SSooaapp ddiissppeennsseerrss 336622994466  $$665511..4499 
nn//aa  OOSSWW  nn//aa  WWaatteerrffoorrdd  BBooaarrdd  ooff  

EEdd  
CCuusstt//mmaaiinntt  
oovveerrttiimmee 

MMaayy  1133,,  22000099  $$226622..9966  

nn//aa  OOSSWW  nn//aa  EE  OOsstteerrmmaann GGaass PPrrooppaannee 0088--000033778866  $$11771155..4400 
nn//aa  OOSSWW  nn//aa  CCoonnssuullttiinngg  

EEnnggiinneeeerriinngg 
PPrrooffeessssiioonnaall  
sseerrvviicceess 

00000000001122  $$88,,667788..2233  

nn//aa  OOSSWW  nn//aa  AA  RRooyyaall  FFlluusshh PPoorrttaabbllee ttooiilleettss CC--331199664400  $$888811..0000 
nn//aa  GGNN  nn//aa  OO&&GG  IInndduussttrriieess  CCoonnssttrruuccttiioonn  

mmggtt 
0000000033  $$6622,,228822..7788  

nn//aa  GGNN  nn//aa  EEaasstteerrnn  EEnneerrggyy  PPlluummbbiinngg//HHVVAA
CC 

0000000011  $$4422,,775500..0000  

nn//aa  GGNN  nn//aa  KKoobbyylluucckk  
CCoonnssttrruuccttiioonn 

EEaarrtthhwwoorrkk  0000000011  $$220077,,998833..5500  

nn//aa  GGNN  nn//aa  AA&&AA  DDrryywwaallll  GGyyppssuumm  
wwaallllbbooaarrdd 

0000000011  $$1199,,447755..0000  

nn//aa  GGNN  nn//aa  JJoohhnn  SSttrraaffaacchh  &&  
SSoonnss  

CCaasstt  iinn  ppllaaccee  
ccoonnccrreettee 

0000000011  $$1188,,222244..8800  

nn//aa  GGNN  nn//aa  GGrreeeennwwoooodd  
IInndduussttrriieess  

MMeemmbbrraannee  
rrooooffiinngg 

0000000011  $$1111,,224455..1155  

nn//aa  GGNN  nn//aa  CCooaassttaall  SStteeeell SStteeeell 0000000022  $$111144,,223344..6655 
nn//aa  GGNN  nn//aa  AA  RRooyyaall  FFlluusshh PPoorrttaabbllee ttooiilleettss CC--332200000099  $$116666..0000 
nn//aa  GGNN  nn//aa  CCoonnssuullttiinngg  

EEnnggiinneeeerriinngg 
PPrrooffeessssiioonnaall  
sseerrvviicceess 

00000000000011  $$11,,662200..8800  

nn//aa  GGNN  nn//aa  JJaaccuunnsskkii  HHuummeess  RReeiimmbbuurrssaabbllee  
eexxppeennsseess 

RR00990066  $$444400..0000  

nn//aa  GGNN  nn//aa  JJaaccuunnsskkii  HHuummeess  PPrrooffeessssiioonnaall  
SSeerrvviicceess 

0099009922  $$1166,,443300..0000  

nn//aa  GGNN  nn//aa  SSppeecciiaall  TTeessttiinngg TTeessttiinngg 2233001177  $$11,,117700..0000 



nn//aa  GGNN  nn//aa  TToowwnn  ooff  WWaatteerrffoorrdd  BBuuiillddiinngg  ppeerrmmiitt  
ffeeeess 

00224455000000  $$22,,228855..2288  

nn//aa  WWHHSS  nn//aa  JJCCJJ  AArrcchhiitteeccttuurree  PPrrooffeessssiioonnaall  
sseerrvviicceess 

0000000077  $$2233,,772244..4488  
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