AGENDA

REGULAR MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT
DATE:

Tuesday, May 21, 2013
PLACE:
Board of Education Offices, Conference Room B
TIME:

5:30 p.m.
 



I.
Establishment of Quorum and Call to Order

II.
Recognition of Visitors/Public Comment
III.
Correspondence/Informational Items
1.
Waterford High School Undesignated Fund Balance as of 5/15/13 from Rudie Beers, Director of Finance
2.
Invoice submitted for immediate payment authorized by Superintendent by American Truck & Marine in the amount of $780.00.  The item is listed on the bill list.
3.
Invoice submitted for immediate payment authorized by Superintendent by CL&P in the amount of $6,915.60.  The item is listed on the bill list.
IV.
Superintendent’s Report
V.
Old Business
1.
Approval of Minutes:  April 16, 2013
VI.
New Business

VII.
Consent Agenda--WATERFORD HIGH SCHOOL CHANGE ORDERS:

Items to be Approved / Reviewed Total in Bold $204,001.10

New Building Addition Items Subtotal in Bold $30,021.55:

1. Ducci EWO-50 for T&M work, in the amount of $575.00, to supply and install a fire alarm speaker strobe in the connector bridge ceiling, per the Fire Marshal and RFI#851.

2. Ducci EWO-48 for T&M work, in the amount of $431.00, to disconnect the security wiring to the doors under the bridge for the modification from (4) doors to (3) doors and the rewiring of the security to the doors after the modification was completed.

3. HHS proposal dated 4/23/13, in the amount or $7,299.23, to change (5) faucets in the Food Lab and in the Life Skills rooms from sensor faucets to manual faucets, and change (3) sinks in the Food Lab from double bays to single bays, per owner request and JCJ PR#61.

4. HHS Proposal dated 4/10/2013, in the amount of $1,144.00, for a sheave change for LEF’s 1 & 2 to decrease the CFM in order to decrease the fan noise created when running the fume hoods, per the Cx Agent’s report.

5. APG T&M’s, in the combined amount of $4,238.30, to fabricate and install break metal for the connector bridge soffits (per RFI#813) and at the sill (per RFI#822), and to install additional framing for the metal panels on the underside of the bridge in order to clear the Fire Protection Sprinkler Heads (per RFI#630).

6. Singer CO#6, in the amount $140.00, to supply a food fence for the Kitchen slicer, per Owner request.

7. HHS Proposal dated 2/15/13, in the amount of $3,874.56, to move the Unit Heater in the Construction Lab to the Construction Lab Storage Room, per RFI#796.

a. Ducci PCO#126, in the amount of $697.00, to provide power and a motor starter to UH-1, Per RFI#796 and MEP Bulletin #16.

8. VanZelm letter dated 5/8/2013 requesting additional compensation, in the amount of $10,500.00, for the Commissioning work at the Waterford High School that has gone above and beyond the scope of work for the Cx Agent.

9. T&M work to get the Kitchen dishwasher running at the correct temperature:

a. Singer CO#5 for T&M work, in the amount of $737.46, to send their service agent out to troubleshoot the Kitchen Dishwasher.  The service agent determined that the dishwasher needed a larger breaker.

b. Ducci EWO-49 for T&M work, in the amount of $385.00, to supply and install a new 70A breaker for the kitchen dishwasher, per RFI#865. 

10. ITEM FOR INFORMATION:

a. HHS to submit pricing to add check valves on the return lines in the Mechanical Room, per JCJ PR#62 and CES MEP Bulletin #19.

Site Items Subtotal in Bold $13,310.00:
11. Secondino/Deedy Proposal, in the amount of $550.00 to cut down and remove & $165.00 to remove/grind the stumps for (14) large pine trees at the Waterford High School.  Total combine cost to all (14) trees and stumps is, $11,770.00.

12. Secondino/Deedy Proposal dated 5/8/2013, in the amount of $1,540.00, for maintenance work in the student parking lot due to the snow removal operations.  This work included snow fence installation and repair.

Auditorium & Stage/Lobby Items Subtotal in Bold $465.30:
13. APG Proposal dated 3/22/2013, in the amount of $465.30, to provide an exterior lockset for door D100E and for the modification work to the installed door, per RFI#812 to provide a keyed entrance in the B-Canopy.  Cylinder price is not included.

Pool & Fieldhouse items Subtotal in Bold $69,712.34:
14. APG Proposal dated 3/20/2013, in the amount of $69,027.34, to demo the existing curtain wall and HMF doors at the Area A Pool entrance and install new aluminum doors and curtain wall to match the new building, per JCJ PR#58.

a. There will be an additional cost of $685.00 for the removal and disposal of the demo’d glass from this curtain wall and the Area D Corridor curtain wall.  The metal will be brought back to APG’s shop for recycling.

Music Room & Aux Gym Items Subtotal in Bold $90,491.94:
15. Capasso Proposal #60, in the amount of $3,133.00, to rebuild the existing to remain walls that were added to the scope of the selective demo due to their unsalvageable condition once exposed.
16. Capasso Proposal #59, in the amount of $3,697.00, to construct a 4” CMU soap wall to encase the unsalvageable existing to remain wall in the corridor outside Room E103, per RFI#871.

17. Capasso Proposal #58, in the amount of $10,113.00, to reconstruct (3) large duct chases in Area E, per RFI#873.  These chases were added to the demo because they needed to be opened to access the ductwork inside and install new duct work.

18. HHS proposal dated 4/26/13 for T&M work, in the amount of $6,215.62, for the relocation of the roof drains from the middle of the Fitness Room and the Orchestra Room to the exteriors of the rooms.  Roof drains were not shown to be relocated in the drawings.

19. Ducci PCO#127, in the amount of $20,782.00 (revised price of $19,242.00, is available), to replace and re-feed the (2) existing electrical panels in the Auxiliary Gym, per RFI#755.  This price now includes demo work.

20. APG Proposal dated 3/20/2013, in the amount of $37,091.32, to demo the existing curtain wall along the Area E sloped corridor and install a new aluminum curtain wall to match the new building, per JCJ PR#58.

a. APG will take the metal back to their shop for recycling and will submit a dumpster price for the glass.

21. Secondino/Deedy proposal, in the amount of $9,460.00, for the removal and disposal of the existing folding partition, and everything associated with them, in the Auxiliary Gym.  Any changes to the bleacher sizes with result in an additional cost.

Maintenance Building Subtotal in Bold $8,391.43:
22. HHS Proposal dated 5/9/13, in the amount of $8,391.43, to supply and install a new Duplex Sump Pump in the Maintenance Building to replace the existing sump pump. The proposal excludes the pump out of the existing pit (and any hazardous material in the pit – this should be done by Town personnel) and any filling of the void around the new tank or concrete placement.

a. HHS Proposal dated 3/13/13, in the amount of $5,838.90, to supply and install a new Simplex Sump Pump in the Maintenance Building.  

b. Need a price from Ducci to provide a 20A-1P circuit breaker to feed the pump and a 20A-1P GFI receptacle at the pump location.

Demolition Area Subtotal in Bold $0.00:

23. ITEM FOR INFORMATION:

a. Additional abatement of undocumented conditions which will require the removal of the transite panels and the foundation wall vapor barrier, will incur an additional cost, yet to be determined.

VIII.
WATERFORD HIGH SCHOOL
Architect’s Report Waterford High School: JCJ Architecture
Construction Manager’s Report Waterford High School: O&G
1. Discussion and possible action on picnic table purchase for Waterford High School in the amount of $6,660.43 to Barco Products, Batavia, IL  60510
Pending Items:

Practice field layout - ongoing
WHS sign(s) on building - ongoing
Diving board and pool scoreboard – investigating
Tennis Court Lighting
Remove White Pines (Rope Ferry Road) to add visibility
Removal of White Pines by the Tennis Court
Emergency Radio System (per 10/16/12 meeting)

Additional Technology Requests (new item)

Stair #9—Auditorium Balcony Outside Stairs (added 11/20/12)
Signage for Miner Lane (added 3/19/13)
IX.
Bill List—See Attached

X.
Adjournment

IX.
Bill List May 21, 2013
	Project 

#152-
	School
	Stage
	Vendor
	Description
	Invoice#
	Amount

	n/a
	WHS
	n/a
	Town of Waterford
	Fire Watch
	2350
	$779.33

	n/a
	WHS
	n/a
	American Truck
	Ice Melt
	3511
	$780.00

	n/a
	WHS
	n/a
	CL&P
	Utilities
	4N320526
	$6,915.60

	n/a
	WHS
	n/a
	Insalco
	Furnishings
	3426
	$693.32

	n/a
	WHS
	n/a
	Insalco
	Furnishings
	3427
	$10,889.20

	n/a
	WHS
	n/a
	Insalco
	Furnishings
	3428
	$23,658.22

	n/a
	WHS
	n/a
	Kittredge
	Kitchen Equip
	15394
	$114.00

	n/a
	WHS
	n/a
	E+
	Information Tech
	V1477781
	$73,220.00

	n/a
	WHS
	n/a
	E+
	Information Tech
	V1489798
	$27,784.75

	n/a
	WHS
	n/a
	CorBuilt
	Professional Services
	825526
	$420.00

	n/a
	WHS
	n/a
	VanZelm
	Professional Services
	0038504
	$3,371.64

	n/a
	WHS
	n/a
	Granite City
	Electrical materials
	S4426723
	$3,245.00

	n/a
	WHS
	n/a
	Granite City
	Electrical materials
	S4416984
	$1,890.00

	n/a
	WHS
	n/a
	CLA Engineers
	Professional Services
	#5
	$1,727.50

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51060116092
	$502.88

	n/a
	WHS
	n/a
	Cynthia Kaplan
	Professional Services
	042013.159
	$920.00

	n/a
	WHS
	n/a
	CorBuilt
	Professional Services
	825511
	$1,260.00

	n/a
	WHS
	n/a
	Critical Signs
	Signage
	12439
	$1,320.00

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51235106002
	$27,851.63

	n/a
	WHS
	n/a
	VanZelm
	Professional Services
	0038396
	$5,057.46

	n/a
	WHS
	n/a
	HB Communications
	Information Tech
	P106875CH-3
	$17,466.00

	n/a
	WHS
	n/a
	HB Communications
	Information Tech
	P106875CH-4
	$84,149.00

	n/a
	WHS
	n/a
	Royal Flush
	Portable toilets
	451714
	$166.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1512339
	$75.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1513059
	$140.00

	n/a
	WHS
	n/a
	Yankee Gas
	Utilities
	57249206097
	$831.69

	n/a
	WHS
	n/a
	Allied Restoration
	Roof Repair
	07114
	$282.00

	n/a
	WHS
	n/a
	Rings End
	Lumber
	573219
	$26.80

	n/a
	WHS
	n/a
	Rapid Lock & Door
	Key blanks
	043021
	$27.50

	n/a
	WHS
	n/a
	Granite City
	Bulbs
	S4439325
	$178.00

	n/a
	WHS
	n/a
	AT&T
	Utilities
	8604400837242
	$177.61

	n/a
	WHS
	n/a
	MCI
	Utilities
	1EX28253
	$33.41

	n/a
	WHS
	n/a
	Fastenal
	Hardware
	CTWAF64769
	$8.89

	n/a
	WHS
	n/a
	Fastenal
	Hardware
	CTWAF65047
	$157.31

	n/a
	WHS
	n/a
	Granite City
	Electrical supplies
	S4416984
	$6.01

	n/a
	WHS
	n/a
	Granite City
	Electrical supplies
	S4413907.1
	$1,240.00

	n/a
	WHS
	n/a
	Granite City
	Electrical supplies
	S4413907.3
	$297.00

	n/a
	WHS
	n/a
	Granite City
	Electrical supplies
	S4413907.5
	$2,495.00

	n/a
	WHS
	n/a
	Sign A Rama
	Signage
	17311
	$625.00

	n/a
	WHS
	n/a
	FW Webb
	Plumbing supplies
	39288912
	$34.39

	n/a
	WHS
	n/a
	FW Webb
	Plumbing supplies
	39254816
	$2.94

	n/a
	WHS
	n/a
	FW Webb
	Plumbing supplies
	39263790
	$1.11

	n/a
	WHS
	n/a
	Rexel
	Electrical supplies
	S104631945.2
	$53.96

	n/a
	WHS
	n/a
	Park Roway
	Key blanks
	31793
	$296.15

	n/a
	WHS
	n/a
	Park Roway
	Key blanks
	31743
	$265.40

	n/a
	WHS
	n/a
	Arrow Equipment Rntl
	Equipment rental
	313260-1
	$148.03

	n/a
	WHS
	n/a
	Adv. Performance Glass
	Entrance & Storefronts
	00019
	$18,469.89

	n/a
	WHS
	n/a
	A. Secondino
	General Trades
	00020
	$84,234.88

	n/a
	WHS
	n/a
	Ducci Electrical
	Electrical
	00024
	$29,520.70

	n/a
	WHS
	n/a
	M. Frank Higgins
	Flooring
	00017
	$7,521.15

	n/a
	WHS
	n/a
	M. Frank Higgins
	Flooring
	00018
	$31,562.14

	n/a
	WHS
	n/a
	Allied Restoration
	Roofing
	00015
	$18,622.50

	n/a
	WHS
	n/a
	O&G
	Construction Mgmt
	00028
	$75,693.00

	n/a
	WHS
	n/a
	HHS Mechanical
	Fire Protection
	00026
	$229,717.55

	n/a
	WHS
	n/a
	Shepard Steel
	Structural metal framing
	00023
	$31.445.72

	n/a
	WHS
	n/a
	Standard Demolition
	Asbestos abate & demo
	00005
	$88,560.33

	n/a
	WHS
	n/a
	Granite City
	Electrical materials
	S4416984
	$1453.56

	n/a
	WHS
	n/a
	Rexel
	Electrical materials
	S104735714.1
	$50.46

	n/a
	WHS
	n/a
	Rexel
	Electrical materials
	S104753819.1
	$185.56

	n/a
	WHS
	n/a
	William B. Meyer
	Moving services
	COM-1597-2/7
	$34,304.15

	n/a
	WHS
	n/a
	Singer Equipment Co.
	Kitchenwares
	02152582
	$13,746.03


